

**Milton Reappraisal Project**  
Monthly Report  
November 2020

Production picked up in November, despite 3 staff being unavailable for a week.

- A. Postcards were printed and mailed to selected areas.
- B. Condominium system was set up for OPDV.
- C. Condo Reports were modified.
- D. A few Live Video Inspections were completed.
- E. Reappraisal office space moved to large conference room to facilitate social distancing.

Roads Completed

Count of Insp_Date	
Road	Total
ANDREA LN	14
BARTLETT RD	4
BUTTERNUT CIR	9
FORBES RD	6
LACASSE DR	8
LAWNWOOD DR	21
MANSFIELD RD	19
PARTRIDGE LN	26
RACINE RD	12
ROUTE 7 SOUTH	21
STEWART LN	6
WATKINS RD	11
WEST MILTON RD	18
Grand Total	175